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B.Messenger, Chief, EESS, Chicago, IL 312-353-9176
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FROM: William Simes, OSC, U.S.EPA, Reg V, ERB, ERS III, Chicago, IL

II. BACKGROUND

Site No. FPN# 092024
Response Authority: OP A
State Notification: Indiana
Start Date: 6/23/92
Completion Date: 12/28/95
POLREPNo. 10 and Final

III. SITE INFORMATION

,. t A. Incident Category
OP A incident category: Fixed facility

B. Site description

1. Site Location
The release was into a unnamed ditch on the Gary Airport property. This unnamed
ditch into the Grand Calumet River. See attachment for map location. The release
was from a former asphalt plant located next to the airport.

2. Incident Description
Abandoned asphalt plant leaking petroleum product into the Grand Calumet
River. See prior POLREPs for further description.

IV. RESPONSE INFORMATION



A. Situation

U.S. EPA responded to a unknown oil release at the Gary Airport in Gary,
Indiana. On June 23,1992 and continued to April 15, 1995. The release was finally
contained by installing a groundwater treatment system after more conventional
means were exhausted. System was shutdown in 12/95. See prior POLREPs for
more detailed description.

I. 6-29-92 Began cleanup of ditch using vacuum truck and oil absorbent boom.

II. 6-30-92 Began excavating oil contaminated soil from ditch.

III. 9-11-92 Completed shipping contaminated soil.

VI. 10-28-92 Due to the on going nature of the release the decision was made to
install an interceptor trench and a product recovery and groundwater treatment
system.

VII. 11-9-93 Begin construction of groundwater recovery system.

VIII. 3-29-94 Complete construction of system.

IX. 8-9-95 System shutdown.

V. COST INFORMATION
Cost $ Ceiling $

BOA 648,000 650,000
Total Project 715,000

VI. DISPOSITION OF WASTES
All waste materials Including boom, debris, soil, and liquid product was shipped to
the Clean Harbors Facility in Chicago, Illinois.

VII Future Plans

Due to due to the continued discharge of oil into the ditch the treatment system
needs to be put back in operation. A request for funds will be initiated by the OSC
and a new FPN will be requested. A cost estimate has been completed for the
operation of the system.


